

Project Charter

PROG3300 – Integrated Project for Programming
Group 2 – Winter 2026

1. Project Purpose & Background

Project Title

Tallow Bliss Skincare Website Redesign & Modernization

Background

Tallow Bliss Skincare is a small skincare business located in Antigonish, Nova Scotia. The business currently operates with a website built using the Webador platform. While functional, the current website does not fully reflect modern UI/UX standards and presents opportunities for improved design, performance, maintainability, and structured development practices.

The client has recently experienced a family loss and requires support in redesigning and modernizing her website to better represent her brand while maintaining operational continuity.

As outlined in the PROG3300 Project Description, the objective of this course project is to build a fully functioning website using proper collaborative software development practices, Agile methodology, CI/CD pipelines, and comprehensive unit testing.

This project will deliver a professionally redesigned frontend website with meaningful coded functionality beyond static HTML/CSS, while fully implementing collaborative Git workflows and DevOps automation.

2. Objectives / Desired Outcomes

The primary objectives of this project are:

Business Objectives

- Deliver a modern, professional website redesign aligned with the client's brand.
- Improve visual appeal, usability, and accessibility.
- Provide a maintainable, scalable frontend architecture.

- Ensure compatibility with the client's existing ecommerce/payment infrastructure (Webador or alternative integration).
- Deploy a production-ready site to a hosting platform (e.g., Netlify or equivalent).

Academic / Technical Objectives

- Implement Agile development with **three 2-week Sprints**.
- Utilize GitHub collaborative workflows with Pull Requests for all changes.
- Maintain a GitHub Projects Kanban board.
- Implement CI/CD using GitHub Actions.
- Write comprehensive unit tests for all core functions.
- Maintain structured documentation:
 - Project Charter
 - Requirements Document
 - JSDoc-generated documentation
- Conduct a live deployment demonstration during final presentation.

3. Scope Overview

In Scope

- Complete frontend redesign of the Tallow Bliss Skincare website.
- Responsive UI design (desktop, tablet, mobile).
- Implementation of at least one significant coded feature beyond static markup (e.g., dynamic product rendering, filtering, search, contact form validation, cart preview logic, etc.).
- Unit testing for all core JavaScript functions.
- CI/CD workflow using GitHub Actions.
- Deployment to hosting platform.
- Agile tracking via GitHub Projects.
- Documentation and presentation materials.

Potential Enhancements (If Time Permits)

- Product filtering/search functionality.
- Newsletter signup with validation.
- SEO optimization improvements.
- Performance optimization.

- Analytics integration.

Out of Scope

- Full backend replacement of Webador (unless approved by instructor).
- Payment gateway reimplementation.
- Complex inventory management systems.
- Ongoing post-course maintenance.

4. Key Stakeholders

Stakeholder	Role	Interest
Michael Crocker	Instructor / Client Representative	Academic oversight, project approval
Tallow Bliss Skincare Owner	Real-World Client	Website redesign, brand alignment
Group 2 Members	Development Team	Project execution & deliverables
NSCC PROG3300 Program	Academic Stakeholder	Demonstration of Agile & DevOps practices

5. Roles & Responsibilities

Project Manager

Shayne McNeil

Responsibilities:

- Schedule and facilitate team meetings
- Maintain Project Charter and Requirements Document
- Manage GitHub Projects Kanban Board
- Assign tasks to team members
- Ensure Sprint planning and reviews occur
- Coordinate final presentation materials

DevOps Engineer

Aaron Hirtle

Responsibilities:

- Maintain Upstream repository
- Configure GitHub Actions CI/CD workflow
- Enforce Pull Request procedures
- Integrate automated testing into workflow
- Oversee deployment pipeline

Developers

Hudson Latimer – Developer

Amelia MacDonald – Developer

David Comeau – Developer

Morgan Perry – Developer

Responsibilities:

- Implement frontend features
- Write unit tests for implemented functionality
- Submit all changes via Pull Requests
- Follow Git collaborative best practices
- Document code using JSDoc
- Participate in Sprint reviews and demos

6. High-Level Timeline & Milestones

The project will follow Agile methodology with **three 2-week Sprints**, as required .

Pre-Sprint Phase

Week 1:

- Project idea approval
- Role assignments
- Upstream access granted
- Project Charter submission

Sprint 1 (Weeks 2–3)

Focus: Foundation & Core Structure

Milestones:

- Finalize Requirements Document
- Establish project architecture
- Implement base UI layout
- Configure repository structure
- Setup CI/CD pipeline
- Implement initial unit testing framework
- Sprint 1 Review with Instructor

Sprint 2 (Weeks 4–5)

Focus: Core Features & Functionality

Milestones:

- Implement dynamic coded feature(s)
- Develop responsive design
- Expand test coverage
- Refine UI/UX
- Midpoint deployment preview
- Sprint 2 Review with Instructor

Sprint 3 (Weeks 6–7)

Focus: Refinement, Testing & Deployment

Milestones:

- Finalize all features
- Complete comprehensive unit tests
- Optimize performance
- Complete documentation
- Final deployment
- Presentation preparation
- Final Presentation & Demonstration

7. Assumptions, Constraints, and Risks

Assumptions

- Client will provide necessary branding materials (logos, images, product details).
- Webador integration access is available if required.
- Team members will meet regularly and adhere to Agile workflow.

Constraints

- Three 2-week Sprint timeline.
- Academic calendar deadlines.
- Limited scope appropriate for course timeframe.
- Only Project Manager and DevOps Engineer have elevated repository permissions.

Risks

Risk	Impact	Mitigation
Platform integration challenges	Medium	Early investigation during Sprint 1
Time constraints	High	Strict scope control
CI/CD configuration delays	Medium	DevOps setup early in Sprint 1
Uneven workload distribution	Medium	PM oversight and Kanban tracking

8. Approval / Authorization to Begin Work

This Project Charter formally authorizes Group 2 to begin Sprint 1 upon instructor approval.

By signing below, the instructor acknowledges review and approval of the project scope, objectives, and structure outlined in this document.

Instructor Authorization

Instructor Name: **Michael Crocker**

Signature:



Date:



